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The purpose of this modification is to provide an equitable adjustment for
additional effort within the Scope of the Statement of Work, provide an
increment of funds pursuant to the “Limitation of Funds” clause and the
contractor’s letter dated July 14, 2003 and update Attachment J-4B METRICS
EVALUATION PLAN. The foregoing action is further implemented by the
following changes. All changes are marked in BOLD.

1. Clause B.2 CONTRACT COST AND FEES paragraphs (b) and (c) are deleted in
their entirety and the following is substituted in lieu thereof:

B.2 CONTRACT COST AND FEES

“(b) A summary of the estimated cost and fees for the performance of
work under this contract is as follows:

Previous Amount _Adjusted this Mod New Total
Estimated Cost $23,490,730.00 $ 55,941.00 $23,546,671.00
Potential Award Fee(s) - $ 557,096.00 $ 3,424.00 $ 560,520.00

Potential Performance Evaluation Fee (60%) $ 334,258.00 $ 2,054.00 $ 336,312.00

Potential Metrics Evaluation Fee 40% $ 222,838.00 $ 1,370.00 $ 224,208.00
Earned Performance Evaluation Fee $ 508,939.00 $ 0.00 $ 509,939.00
Earned Metric Evaluation Fee $ 29447600 _$ 000 _$ 294476.00

Total $24,852,241.00 $ 59,365.00 $24,911,606.00
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(c) Estimated cost and fees applicable to each option
Period are set forth below:

Potential Potential
Option Period Performance Metrics Total Option
No. Covered Estimated Cost Evaluation Fee Evaluation Fee Value
1 10/01/01--09/30/02 $7,863,911.00 $280,979.00 $134,761.00 $8,279,651.00
2 10/01/02--09/30/03 $9,158,432.00 $336,312.00 $224,208.00 $9,718,952.00
3 10/01/03--09/30/04 $8,419,196.00 $309,166.00 $206,110.00 $8,934,472.00
4 1(_)/01/04--09/30/05 $8,496,660.00 $312,008.00 $208,006.00 $9,016,674.00

2. Clause B.3 AWARD FEE FO
paragraph (e) is deleted 1

R _SERVICE CONTRACTS (1852.216-76) (MAR 1998)

in lieu thereof:

B.3

w (e)
period is limited to th
fee which is not earned in an evaluation p

AWARD FEE FOR SERVICE CONTRACTS (1852.216-76) (MAR 1998)

future evaluation periods.

The amount of award fee which can be awarded in each
e amounts set forth in the following tables.
eriod cannot be reallocated to

Summary of Potential and Earned Award Fees

1. Summary of Pot

Evaluation
Period

10/01/00 - 03/31/01
04/01/01 - 09/30/01
10/01/01 - 09/30/02
10/01/02 - 09/30/03
10/01/03 - 09/30/04
10/01/04 - 09/30/05
Total

2. Summary of Potential and Earned Metric Evaluation Fee

Evaluation
Period

10/01/00 - 03/31/01
04/01/01 - 09/30/01
10/01/01 - 09/30/02
10/01/02 - 09/30/03
10/01/03 - 09/30/04
10/01/04 - 09/30/05
Total

Original
Amount
Available

$
$
$
$
$
$
$

117,545.00
122,030.00
288,776.00
336,312.00
309,166.00
312,008.00

1,485,837.00

Amount
Available

$
$
$
$
$
$
$

78,362.00

81,353.00
192,516.00
224.208.00
206,110.00
208,006.00
990,555.00

Performance
Eval. Fee Earned

$ 111,079.00
$ 117,881.00
3 280,979.00

$ 509,939.00

Metrics
Eval. Fee Earned

$ 78,362.00
$ 81,353.00
$ 134,761.00

$ 294,476.00 “

n its entirety and the following is substituted

evaluation

Award

ential and Earned Performance Evaluation Fees:

wlod No.

Mod 07
Mod 15
Mod 28

Mod No.

Mod 07
Mod 15
Mod 28
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3. Clause B.5 CONTRACT FUNDING (1852.232-81) (JUN 1990) is hereby deleted
in its entirety and the following is substituted in lieu thereof:

“B.5 CONTRACT FUNDING (1852.232-81) (JUN 1990)

(a) For the purposes of payment of cost, exclusive of fee, in
accordance with the Limitation of Funds clause, the total amount
allotted by the Government to this contract is $23,087,481. This
allotment is for Safety and Mission Assurance Mission Services
and covers the following estimated period of performance:

October 1, 2000, through October 8, 2003.

(b) An additional amount of $1,252,831 is obligated under this contract for payment of

fee.
(c) Recapitulation of funding is as follows:
Previous This Award Total
Estimated Cost $23,080,220.00 $ 7,261.00 $23,087,481.00
Provisional Award Fee $ 445,677.00 $ 2,739.00 $ 448,416.00
Earned Award Fee $ 804,415.00 $ 0.00 $ 804,415.00
Performance Eval. Fee $ 509,939.00 $ 0.00 $ 509,939.00
Metrics Eval. Fee $ 294,476.00 $ 0.00 $ 294,476.00
Total Sum Allotted $24,330,312.00 $

10,000.00 $24,340,312.00

4. Attachment J-4 Section B, METRICS EVALUATION PLAN (MEP),is deleted in
its entirety and the following Attachment J-4 Section B, METRICS EVALUATION
PLAN (MEP)is substituted in lieu thereof to amend the Negotiated Composite
Direct Labor Rate (CDLR).

5. In consideration of the modification(s) agreed to herein as complete
equitable adjustment for the Contractor’s proposal(s) for adjustment, the
Contractor hereby releases the Government from any and all liability under
this contract for further equitable adjustments attributable to such facts
or circumstances giving rise to the proposal(s)for adjustment.

Contract Chande Identification Contractor Proposal No’s.

Modification 38 050-071403-TC



“ATTACHMENT J-4

SECTION B

METRICS EVALUATION PLAN (MEP)
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METRICS EVALUATION PLAN (MEP)
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solely by the Contracting Officer’s Technical Representative
(COTR) and the Contracting Officer (CO). Therefore,
determinations under this section are not subject to the
Performance Evaluation Board (PEB) process. To ensure excellence
in S&MA mission services, this section is subject to revision
during the course of this contract. However, any necessary
revisions to this section will be fully coordinated with the
contractor prior to the implementation period.

In order for the contractor to receive any fee under
the Schedule and Safety LTI Performance criteria provisions of
this MEP section, the contractor must receive an adjectival
rating of “Satisfactory” or above for the concurrent evaluation
period under the PEB evaluation of Section A. 1In order for the
contractor to receive any fee under the Cost Performance
criterion provisions of this MEP section, the contractor’s
average score for Section A for the annual period of the
assessment must be an overall adjectival rating of “Good” or
above.

B. EVALUATION CRITERIA DEFINITION

The evaluation criteria (i.e., Schedule Performance,
Cost Performance, and Safety LTI Performance) specified in this
section will provide the basis for determining the contractor's
performance of the activities described herein and, as
applicable, in the contract's Performance Work Statement (PWS).
The following paragraphs define the evaluation criteria:

1. Schedule Performance

: Tnis c¢riterion addresses tcmely completlon oi contract
tasks under the technical direction provisions of the contract.
The contractor will receive assignments with specified completion
dates or milestone requirements. Success in meeting deadlines
for performing these PWS tasks will be evaluated. Responsiveness
to schedule changes and timely preparation, distribution, and
delivery of items required by contract will also be evaluated.

Of the potential fee available in this section, sixty
percent (60%) is apportioned to the Schedule Performance
criterion. A performance-based approach will be used to evaluate
the contractor’s schedule performance, based on the elements and
weightings (total to 100 percent) outlined in the list below.
Description of what constitutes successful performance for fee
determinations in the individual schedule elements is provided
following the below list.

Schedule Performance Elements
1.Submittal of Data Requirements (DRs) (25 Percent)
2 .Personnel Certification (20 Percent)
3.Safety Compliance and Hazardous Operations Inspections (15
Percent)

J-4B-9



4. Real-time ALERT Availability (10 Percent)
5. Audit Action Item Status (10 Percent)
6. Recurrence Control Action Request (RCAR) Status (10 Percent)

7.Safety and Environmental Inspections (10 Percent)

a.Submittal of DRs (Reference PWS 2.0, 2.3, 5.5.9, &
Attch J-2)

The objective of this schedule element is to
emphasize the timely delivery of the following five (5) key data
regquirements:

DRD_No. Title

875MA-002 Financial Management Report (533M)

875MA-003 Progress Reports

875MA-007 Quarterly Open Problem List

875MA-008 Monthly Newly Opened/Closed Problem
Summary

875SA-002 Mishap and Safety Statistics Reports

The initial submission and submission frequency
for each of these DRs is specified in Attachment J-2. Of the
schedule performance criteria, 25 percent of
the total will be apportioned for the timely delivery of these
DRs. Delivery of each DR has a equal value of 5 percent of the
fee potential. The MSFC Office of Primary Responsibility (OPR)
will record receipt of the DRs. For the mishap reporting
required by. DRD No. 875SA-002, the OPR will record receipt of the
mishap reporting forms.

SUCCESSFUL -PERFORMANCE {(Element #1): Succeszssful
performance of this schedule element is defined as the receipt of
the above data requirements as required during the semiannual
evaluation period in accordance with the Attachment J-2
submission requirements. If every required submission of a DR
during the evaluation period is received per the DRD
requirements, the contractor will be entitled to the full 5
percent of the fee potential for that particular DR. The maximum
allowable defect rate (MADR) for the delivery of these DRs is
zero days. If the contractor fails, on one occurrence, to
deliver a DR to ensure receipt in accordance with the DRD
submissions reguirements, the 5 percent fee potential for that DR
will be forfeited.

b. Personnel Certification (PWS 2.5 & DRD 875MA-009)

The objective of this schedule element is to
emphasize the timely and proper certification and re-
certification of personnel engaged in training responsibilities,
processes and potentially hazardous operations. Of the schedule
performance criterion, 20 percent of the total will be
apportioned for the timely certification/re-certification of

J-4B-10
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Contractor Behind Schedule < 20 days 5% Potential Fee

Reduction
Contractor Behind Schedule < 30 days = 10% Potential

Fee Reduction
Contractor Behind Schedule > 30 days

Fee Reduction

15% Potential

d. Real-time ALERT Availability (PWS 5.4.2)

The objective of this schedule element is to
emphasize the timely distribution of ALERTS, generated through
GIDEP or received from other Agency sources, to MSFC actionees.
Of the schedule performance criterion, 10 percent of the total
will be apportioned for the timely distribution of ALERTS. The
S&MA Safety, Reliability and Quality Assurance (SR&QA) Department
(0S10) maintains and provides to the contractor a list of MSFC
actionees for ALERTS. The contractor is responsible for entering
ALERTS into the ALERT database and distribution of ALERTS to MSFC
actionees for review and distribution. QS10 is responsible for
monitoring the ALERT database to verify contractor’s performance
of this schedule element.

SUCCESSFUL PERFORMANCE (Element #4): Successful
performance of this schedule element is defined as the timely
database entry and distribution of ALERTS to MSFC actionees. If,
during the evaluation period, the contractor enters and
distributes all ALERTS to MSFC actionees within two working days
of receipt, the contractor will be entitled to the full 10
percent of the fee potential for this schedule element. The
maximum allowable defect rate (MADR) for the timely distribution
of ALERTS is two working days. If the contractor fails, on one
vccutrrence, to e.ter ana/or distribute- ZLERTS to tiic MSFC
actionee list within the two working days, the 10 percent fee
potential for this element will be forfeited.

e. Audit Action Item Status (PWS 6.2.8)

The objective of this schedule element is to
emphasize the timely maintenance of an action item status system
for S&MA participation in audits of MSFC internal organizations,
MSFC vendors and suppliers, NASA Engineering and Quality Audits
(NEQA), and other Government agencies. Of the schedule
performance criterion, 10 percent of the total will be
apportioned for the timely maintenance of the audit action item
status tracking system. The S&MA Safety, Reliability and Quality
Assurance (SR&QA) Department (QS10) will monitor activity on the
automated database to verify the contractor’s performance of this
schedule element. The contractor is responsible for maintaining
status of all S&MA action items resulting from audits on the

automated database.

SUCCESSFUL PERFORMANCE (Element #5): Successful
performance of this schedule element is defined as the timely

J-4B-12



maintenance of the database of all S&MA audit actions. TIf,
during the evaluation period, the contractor updates the database
of audit action items on a periodic basis of at least monthly,
the contractor will be entitled to the full 10 percent of the fee
potential for this schedule element. The maximum allowable
defect rate (MADR) for the timely maintenance of the database is
30 days. If the contractor fails, on one occurrence, to
maintain/update the audit actions database within a 30 day
period, the 10 percent fee potential for this element will be

forfeited.

f£. Recurrence Control Action Reguest (RCAR) Status
(PWS 6.3.3 and MPG 1280.4))

The objective of this schedule element is to
emphasize the timely generation of Recurrence Control Action
Requests (RCARs). Of the schedule performance criterion, 10
percent of the total will be apportioned for the timely
generation of RCARs. Hardware or software nonconformances,
quality system deficiency notices, and quality comments may
result in the generation of RCARs. The contractor is responsible
for generating the RCAR for notification to the responsible
organization(s). The S&MA Safety, Reliability and Quality
Assurance (SR&QA) Department (QS10) is responsible for monitoring
the generation of RCARs to verify contractor’s performance of
this schedule element.

SUCCESSFUL PERFORMANCE (Element #6): Successful
performance of this schedule element is defined as the timely
generation of RCARs for notification to responsible organizations
to investigate nonconformances. If, during the evaluation
“period, th® cuntractor generates all required HCARs within tive
working days of receipt, the contractor will be entitled to the
full 10 percent of the fee potential for this schedule element.
The maximum allowable defect rate (MADR) for the timely
generation of RCARs is five working days. If the contractor
fails, on one occurrence, to generate an RCAR within the five
working days, the 10 percent fee potential for this element will
be forfeited. :

g. Safety and Environmental Inspections (PWS 2.3)

The objective of this schedule element is to
emphasize the timely performance of safety and environmental
inspections of employee worksites. Of the schedule performance
criteria, 10 percent of the total will be apportioned for the
timely performance of worksite inspections. The contractor is
responsible for conducting, and recording the results of, safety
and environmental worksite inspections at a rate of at least one
per month per onsite contractor supervisor. The contractor is
also responsible for providing a copy of the documented results
of the worksite inspections the S&MA Safety, Reliability and
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Quality Assurance (SR&QA) Department (QS10) upon completion of
the inspections.

SUCCESSFUL PERFORMANCE (Element #7): Successful
performance of this schedule element is defined as the timely
performance of safety and environmental worksite inspections.

If, during the evaluation period, the contractor performs
worksite inspections at a rate of at least one per month per
onsite supervisor, the contractor will be entitled to the full 10
percent of the fee potential for this schedule element. The
maximum allowable defect rate (MADR) for the timely performance
of worksite inspections is 30 days. If the contractor fails, on
one occurrence, to perform worksite inspections of at least one
per month per supervisor, the 10 percent fee potential for this
element will be forfeited.

2. Cost Performance

This criterion addresses the contractor’'s
effectiveness in managing contract cost. The objective of the
cost performance criterion is to emphasize effective management
and control of contract cost. Of the potential fee available in
this section, thirty percent (30%) is apportioned to the Cost
Performance criterion.

NOTE: In order for the contractor to earn any fee
for the cost performance criterion based upon this assessment,
the total actual cost incurred for the period cannot exceed the
total contract estimated cost for that period. The Government
will review and take into consideration evidence submitted by the
contractor of mission changes that had a cumulative and adverse
affect on the actual cost- incurred for which no equitable.
adjustment was provided to the contractor in accordance with

contract Clause H.6 Special Provision for Contract Chandges.

Cost performance is an annual assessment of the
contractor’s actual composite direct labor rate incurred
(calculated at the fully burdened level) to the composite direct
labor rate (fully burdened) negotiated for the contract
evaluation period. The composite direct labor rate is fully
burdened when it includes all fringe, overhead, indirect, and G&A
allocations. Fully burdened costs for the purposes of this
evaluation do not include any subcontract, inter-company work
transfers, travel, or miscellaneous other direct costs (0DC).
The following table depicts the negotiated fully burdened direct
composite labor rates by contract period:

Period Negotiated Composite
Direct Labor Rate
(CDLR)
Base Year ) 1)
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Option Year
Option Year
Option Year
Option Year

&\D\QX\

WM

A performance-based metric will be used to score
the contractor’s achievement of cost performance criteria. The
metric will be the composite actual fully burdened labor rate, in
comparison to the composite fully burdened negotiated labor rate

for the contract period.

SUCCESSFUL PERFORMANCE (Cost Criterion):
Successful performance of the cost performance criterion is
defined by the effective management of the actual incurred, fully
burdened, direct labor cost in comparison to the negotiated,
fully burdened, direct labor rate. If, during the evaluation
period, the contractor’s cost performance results in an actual
incurred rate that is 95 percent or less in comparison to the
fully burdened direct labor negotiated for the contract, the
contractor will be entitled to the full 30 percent of the fee
potential for this cost performance criterion. The maximum
allowable defect rate (MADR) for the cost performance criterion
is an actual incurred rate that is .95 when compared to the
negotiated direct labor cost rate. If the contractor fails to
control the actual incurred direct labor cost rate and it exceeds
the negotiated direct labor cost rate, the full 30 percent fee
potential for this criterion will be forfeited.

The table below relates cost performance to the potential fee deductions that will
apply above the MADR of 0.95:

Actual Incurred Rate (AIR) - | Déduetiom-in Potential -
Divided By Cost Performance Fee
Negotiated Rate for the
Period
< 0.95 0%
If > 0.95 but < 0.96 10%
If > 0.96 but < 0.97 20%
If > 0.97 but < 0.98 30%
If > 0.98 but < 0.99 40%
If > 0.99 but < 1.0 50%
> 1.0 100%

Annual determinations against the cost performance
criterion will occur at completion of the base period and, as
applicable, each option period of the contract (i.e. periods 2,
4, 6, 8, and 10).
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L CONTRACTOR'S REPORTING REQUIREMENTS

The Contractor must submit a self assessment of performance
under the criteria of this section (Section B Metrics Evaluation
Plan) to the COTR on a Semiannual basis. DRD 875MA-003 provides
the format requirements for submission of the quarterly report.”
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